College Station Independent School District

Success....each life....each day....each hour

August 27, 2001 Letter No. 3285

— M. Steve Beachy, Director
City of College Station
Parks and Recreation Department
2613 Texas Avenue South :
College Station, Texas 77840

Subject: Interlocal Agreement Contract No. 01-044
Additional Lighting for A&M Consolidated High School Tennis Courts

Dear Mr. Beachy:

In accordance with paragraph 10 of our Interlocal Contract Agreement No. 01-044 for the
installation of lighting for the six unlighted tennis courts at A&M Consolidated High School
Tennis Courts please accept this letter as our notice to you that the Term of Work specified in
paragrapl? :‘; must be extended to April 1, 2002. Your written concurrence with this extension
Is requested.

As;:zou are aware the subject tennis courts were in litigation with the constructing contractors,
architects, engineers and consultants. Our legal council instructed us to not commence with

an% alterations or improvements to these tennis courts until this litigation was settled. In June
2001 we reached agreement thru mediation with all parties involved in this litigation.

Since June 2001, with the assistance of your staff we have evaluated the lighting altematives
available. In August 2001 we selected Swobota Engineering as the Engineer to design the
lighting additions. The Swoboda Enc?lneepn schedule indicates that this contract will be
issued for sealed priced proposal bidding in September 2001. The recommended proposal is
scheduled to be gresented to our Board of Trustees for their consideration at the regular
meeting on October 15, 2001. The contract could then be awarded fora November 1, 2001
mobilization. Mr. Swoboda advises that we can expect a sixty day delivery of Poles and
fixtures, an additional thirty days to install poles, fixtures and wiring. Allowing for a thirty day
bum in period for final testing we forecast that this contract will complete on or about the end
of February 2002. We recommend that an additional month be allowed for contingency such
as delay in bidding, approval or material delivery.

If you have any questions regarding this notice please contact Mr. Savage of our Construction
Services Department or me.

Yours, truly,
Michael Ball ) ]
Deputy Superintendent for Business and Operations
cc: File
W. J. Savage
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